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1 BIA Brown 8/17/99 T Provide site closure document template. 9/5/00 Ongoing.

BIA attorney reviewing. Will send to MIC and
Ed Gunyah (BIA) for review. Will then send to
MOU Work Group.  Gunyah stated that the
delay in resolving this action may result from a
desire to obtain release from all liability on the
site.

2 FAA Swearingen 7/13/99 T Respond to 03 January letter regarding tower
rehabilitation.

9/5/00 Ongoing.  MIC would like to keep the tower
under certain conditions.  FAA awaiting
headquarters to decide what to do.  FAA sent
Benson information regarding how to get a site
listed on the National Historic Register.  Unless
FAA hears otherwise, they will proceed with
demolition of the tower.

3 FAA/
USAED

Swearingen/
Elconin

6/15/99 T Develop MOU administrative record. 9/29/00 9/5/00 Ongoing.
The FAA record is being indexed now.
Dokoozian will send out a schedule for
completion.

4 MIC Benson 10/26/99 T Look for an MIC Council action granting
selected authority to ERAC for sign-off on site
closure. Provide to MOU.

9/5/00 Ongoing.

(Linked to Item #1)

5 MIC Ridolfi 08/22/00 T Send an example of closure letter to Gunyah
and Benson.

9/5/00 Complete

The rest of the MOU Group would like to
receive a copy as well.
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6 MIC Benson 9/05/00 T Determine date and time (day or evening) in
November that the ERAC and Council would
like to hear a status briefing.  Email the MOU

7 MOU
Group

12/14/99 T Submit articles and work schedules to Benson
for newsletter.

09/20/00 9/5/00 Ongoing.

8 MOU 8/17/99 T Provide Matt Kimmel or Sam Swearingen with
project updates for the web site.

09/20/00 9/5/00 Ongoing.

Look at web page under “correspondence.”

9 MOU Renk/
Elconin

7/21/99 M Prepare C-3 Plan backup documentation. 12/00 9/5/00 Ongoing.

Jacobs has finished draft backup information for
FAA sites.  Waiting on FAA comments.  Jacobs
is preparing the Corps’ backup sheets.  The
goal is to be completed with these by December.

10 MOU USCG
FAA
USAED

08/22/00 T Send Benson a letter explaining each agency’s
local hire policy.

9/5/00 Ongoing.

FAA will review files to look for a letter sent
earlier.

USAED will draft a letter to Benson.
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11 USAED Elconin 2/8/00 T Coordinate preparation of a briefing paper
describing progress to date and plans for 2001.

9/5/00 Meet 6 September 2000 at 1:00 p.m. at Jacobs.

12 USAED Hanneman 3/15/00 M Revise QAPP. 9/29/00 9/5/00 Ongoing.

13 USAED Elconin 08/08/00 T Revive the GIS Development Project 9/5/00 Ongoing.

Sarwas is working on this.  He will send out a
CD to the MOU.  A meeting will be set up.

14 USAED Dokoozian 08/08/00 T Prepare a new schedule for C-3 Plan Update 9/5/00 9/5/00 Ongoing.

Schedule will be distributed for discussion on
9/5/00.

15 USAED Elconin 09/05/00 T Send the MOU the summary sheet describing
the Annette Island Justice Demonstration
Project.
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16 USAED Dokoozian 08/22/00 T Send E-mail of Site 0 and database to Ridolfi,
Gunyah, and Deering.

9/5/00 Ongoing.

17 USAED/
USCG

Hanneman/
Deering

4/3/00 T Review and discuss the Kodiak Soil
Management Plan.  Revise as necessary prior
to posting on the website.

9/5/00 Ongoing.

18 USCG Deering 3/15/00 Send a letter to Benson outlining plans for
USCG tank removal.

9/5/00 Ongoing.

SHPO clearance is required prior to tank
removal.  They will be removed next year.

19 USCG Deering 4/3/00 T Reconcile verbal conversations and Report
inconsistencies about UXO at Duke Island.

9/5/00 Waiting on response from MSD.

20 USCG Deering 08/22/00 T Send Benson examples of a closure letter. 9/5/00

ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard


